

Date: 1-Nov-14

UDW Unit Name	Year Built / Expected Delivery	Location	Customer	Estimated Commencement Date	Estimated Completion Date	Estimated Mobilization Days				Scheduled Off-Hire Days		Footnote References	Estimated Available Drilling Days			
						2014		2015		2014			2015			
						Q3A	Q4E	Q1E	Q2E	Q3A	Q4E		Q3A	Q4E	Q1E	Q2E
Eirik Raude	2002	West Africa Falkland Islands	Lukoil Premier Oil	Q3 2013 Q1 2015	Q1 2015 Q4 2015			50		0		1	92	92	40	91
Leiv Eiriksson	2001	Norway	Rig Management	Q2 2013	Q4 2016					6	1		92	92	90	91
Ocean Rig Corcovado	2011	Brazil	Petrobras	May-12	Q2 2015					2	1		92	92	90	91
Ocean Rig Olympia	2011	Gabon, Angola	Total	Jul-12	Q3 2015					0			92	92	90	91
Ocean Rig Poseidon	2011	Angola	ENI	Q2 2013	Q2 2016					0			92	92	90	91
Ocean Rig Mykonos	2011	Brazil	Petrobras	Mar-12	Q1 2015					0			92	92	90	91
Ocean Rig Mylos	2013	Brazil	Repsol Sinopec	Aug-13	Q3 2016					0			92	92	90	91
Ocean Rig Skyros	2013	Angola Angola	Total Total	Dec-13 Q3 2015	Q4 2014 Q3 2021					2			92	92	90	91
Ocean Rig Athena	2014	Angola	ConocoPhillips	Mar-14	Q2 2017					1	2		92	92	90	91
Ocean Rig Apollo	2015	Under construction Congo	NA Total	NA Jan-15	Jan-15 Q1 2018			87	15			2			0	76
Ocean Rig Santorini	2015	Under construction	NA	NA	Jun-16											
Ocean Rig TBN #1	2017	Under construction	NA	NA	Q1 -2017											
Ocean Rig TBN #2	2017	Under construction	NA	NA	Q2 - 2017											
Total Days						0	0	137	15	11	4		828	828	760	895

Footnotes

- 1 Total of 50 days in Q1 2015, for mobilization and acceptance testing prior to commencement of Premier Oil contract
2 Total of 102 days, of which 87 in Q1 2015 and 15 in Q2 2015, for mobilization, standby and acceptance testing prior to commencement of Total contract

Definitions

Mobilization Days: Includes estimated days related to drilling unit mobilization/demobilization, acceptance testing, time between contracts and estimated days for contract related rig upgrades prior to contract commencement.

Off-Hire Days: Estimated unpaid operational days. Off-hire days estimate includes planned days for class survey dry-docks, planned days related to maintenance/repair work, days waiting to secure employment etc. During Off-Hire days operating expenses are expensed in the period incurred.

Available Drilling Days: Calendar Days less estimated Mobilization days less estimated Off-Hire days; Available days do not include any utilization assumptions

Any differences due to rounding